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Rocky Flats Coalition of Local Gouernments- 
City ofArvadn City of t3oulder Boulder County 

City of Brwiiifidd Jefksoii County Town ofSuperior City ofWestminster 

Board Meeting Minutes 
Monday, October 1,2001 

8:OO - 9:OO a.m. 
Multipurpose Room 

Westminster City Hall, Westminster 

Board members in attendance: Tom Brunner (Director, Broomfield), Hank Stovall (Alternate, 
Broomfield), Ken Fellman (Alternate, Arvada), Mary Harlow (Alternate, Westminster), Mike 
Weil (Alternate, City of Boulder), Paul Danish" (Director, Boulder County), Karen Imbierowicz 
(Director, Superior), Michelle Lawrence* (Director, Jefferson County), Nanette Neelan" 
(Alternate, Jefferson County). 

Note: Initially, there were only five voting Board members in attendance. 

*Arrived at time indicated. 

Coalition staff members and consultants in attendance: David Abelson (Executive Director), 
Melissa Anderson (Technical Program Manager), Kimberly Chleboun (Program Manager), and 
Barbara Vander Wall (Seter & Vander Wall, P.C.). 

Members of the Public: John Corsi (Kaiser-Hill), Dick Sexton (Kaiser-Hill), Bob Nininger 
(Kaiser-Hill), Jeremy Karpatkin (DOE), Bob Bistline (DOE), Mark Sattleberg (USFWS), 
Kathleen Rutherford (CDPHE), Steve Tarlton (CDPHE), Steve Gunderson (CDPHE), Tim Rehder 
@PA), Rob Henneke (EPA), Jerry DePoorter (RFCAB), Ken Korkia (RFCAB), Michelle Kump 
(RFCAB), Shirley Garcia (City of Broomfield), Kristi Pollard (Senator Allard), Doug Young 
(Congressman Udall), Doris DePenning (Friends of the Foothills), Hildegard Hix (Sierra Club), 
Paula Elofson-Gardine (Environmental Information Network), Filiberto Cruz (RFSOIU Local #1), 
Joe Goldfield (RSALOP), Brent McFall (Westminster), Ron Hellbusch (Westminster). 

Convene/Agenda Review 

No members of the Executive Committee were yet in attendance, so Tom Brunner called the 
meeting to order at 8:15 a.m. He introduced the new Westminster City Manager, Brent McFall, 
who welcomed the Coalition and audience members to Westminster for the Board meeting and 
Health Effects Workshop. 

Business Items 

1. Motion to Approve Consent Agenda - Karen Imbierowicz motioned to approve the 
consent agenda. Mary Harlow seconded the motion. The motion passed 5-0. 

2. Executive Director's Report - David Abelson began by discussing how the terrorist 
attacks of September 11 th had affected the Rocky Flats site. He explained DOE had 
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immediately halted all waste shipments. Shipment of low-level and transuranic (TRU) 
waste have resumed, but materials shipping is still on hold. This delay has not yet affected 
the Site since material shipments are not scheduled to go to the Savannah River Site until 
later this month, although resolving that shipment issue has also been postponed. 
Additionally, extra security measures have been put in place, including random checks of 
cars and badges, more physical barriers and roving patrols, bomb-sniffing dogs, and limited 
onsite meetings. The guard towers demolition was also postponed until November. Second, 
David discussed status of the refuge bill, which was attached to the National Defense 
Authorization Act by Senator Allard. He said the bill had already been approved by the 
House and may be voted on in the Senate tomorrow. Third, David distributed copies of the 
Coalition quarterly financial report. Fourth, he advised the Board he will be leaving October 
12th for three weeks of vacation. Last, David asked the Board if they had any comments on 
the draft Coalition letter faxed to them the prior Friday regarding the ER RSOP. He asked 
for approval to send the letter pending minor changes. The Board said nothing and Ken 
Fellman said David could take the silence as consent. Paul Danish said substantial changes 
could be handled via phone and fax. 

3. Big Picture - David reviewed the big picture. At the November meeting Senator Allard is 

plan and budget. Paul asked if the Site could be put in production again, considered recent 
national events. David said the mission is still closure, and DOE has already started a new 
facility in an undisclosed location for pit production. Tom Brunner noted the heightened 
Site security would most likely affect the budget, and the Board would have to be realistic 
about the impact it might have on cleanup. Mary Harlow suggested including a list of 
priority, high risk projects in the Coalition strategic plan. David said they would begin 
discussing the strategic plan at the next staff meeting. 

scheduled to meet with the Board. Future agenda items will also include the FY02 strategic 
r 

*Nanette Neelan arrived at 8:21 a.m., Paul Danish at 8:22 a.m., and Michelle Lawrence at 8:23 
a.m. 

David Abelson said the Board had invited Steve Gunderson, CDPHE, and Tim Rehder, EPA, to 
engage in this discussion in order to get their sense of Site issues and progress, and to increase the 
Boards dialogue with these regulatory agencies. 

Steve started out by describing the current state of events onsite. Enhanced security is in place 
indefinitely. He confirmed all waste shipments were halted until last week. Two TRU waste 
shipments from INEEL, which were in safe parking at the Site, and one Site shipment went out 
last week. The Site hopes to be sending up to 7 shipments of TRU waste per week to the Waste 
Isolation Pilot Project (WIPP) soon and 9 per week by the end of the year. Steve also confirmed 
there has still been no resolution regarding shipments to the Savannah River Site, but the Site is 
still preparing materials for shipping in the event issues are resolved. The RFCA parties do not 
have the authority to enforce the shipment schedule of special nuclear material (SNM), but it does 
fall under the Atomic Energy Act and is subject to Defense Nuclear Facility Safety Board 
milestones for getting material ready to ship, which are not subject to penalty. If delayed 
shipments affect closure, however, there are regulatory milestones for closure dates. Steve said the 
date of the last waste shipment would be critical. He noted progress of low-level waste shipments, 
in relation to the baseline, is ahead of schedule and the D&D schedule is at 98%. Steve explained 
getting waste offsite involves a complex and rigorous characterization and permit process which 
will continue to remain a big challenge, especially if additional TRU waste is identified late in the 
schedule. Due to the complexity of this process, the Site has not been able to move TRU waste 
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offsite as quickly as they had hoped and are not where they would like to be on the schedule. If 
TRU waste is not moved early in the schedule, it means the Site will have to expend resources on 
it later in the schedule, which may impact other work being performed at that point in time, such 
as D&D and environmental remediation. 

Steve then described projects coming up FY02, including demolition of Building 11 1, which is a 
Type 1 facility. They also expect to demolish Type 2 buildings 886 and 865. The Site will focus 

sections to integrate D&D work with environmental restoration. Tim added all three agencies are 
drafting the RSAL Task 3 report and it should be ready for review by October 17. It will then go 
to the RFCA Stakeholder Focus Group and peer review, and a public meeting will be held 
October 30. Tim said it should be out for formal public comment by November, and after that the 
RFCA parties should have a recommended action level. He noted they have not yet decided upon 
a risk level. Tom Brunner asked if there would be any other challenges ahead the Coalition should 
be aware of. Steve said in light of recent events and possible further budget constraints the 
community should define their cleanup priorities. Currently, the biggest priority is getting 
buildings down and materials shipped offsite, but there should also be environmental restoration 
priorities. Steve added the original landfill will pose a technical challenge and they will start 
reviewing remedy options for it this fall. Tim also said security will have to remain high as long as 
materials are onsite. Paul Danish asked they still felt it had been the correct decision to shrink the 
protected area. Steve said the original configuration would not have provided any extra value in 
this type of terrorist attack. He explained the area was protected because the buildings had 
contained SNM, not because the buildings were contaminated. Now all of the SNM is contained 
in Building 371, which is the strongest building onsite and is surrounded by higher security than 
the original protected area had been. The workers now have easier access to the buildings, and 
D&D work can proceed at a better pace. 

. attention on the Southside, an area consisting of non-plutonium facilities, and break work into 

Public Comment 

Doug Young said when Rep. Udall was at the September Board meeting he had discussed the 
importance of keeping the Rocky Flats communities in one congressional district. Doug then 
provided copies of a letter Rep. Udall sent to the Colorado State Legislature confirming this 
position. 

The meeting was adjourned by Paul Danish at 8 5 0  a.m. 

Respectfully submitted by Kimberly Chleboun, Program Manager 
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